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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Parcel CParcel C 
• Parcel E 500-Series
• Buildings 253 and 211
• Parcel D-1• Parcel D 1



2013 Radiological Projects



Parcel C - Phase II 
SS/SD Removals & Ship Berth Surveys

• Parcel C SS/SD line removal

• Phase II - 7,868 of 14,305 linear feet of SS/SD lines and 16,035 
cubic yards have been excavated

• Ship Berths: 
 Began scanning surface of Berths 3, 4, and 5 to allow for 

removal of asphalt coverremoval of asphalt cover
 Continued scanning of concrete surface at Berths 1 and 2



Parcel C Phase II Work AreasParcel C Phase II Work Areas



Parcel Parcel C C Phase II Excavated Trench UnitsPhase II Excavated Trench Units



Field Activities in Buildings 253 and 211Field Activities in Buildings 253 and 211

Scanning of access port in Bldg
253 ventilation system

Scanning of  exhaust fan in Bldg 253

Using man lift to access upper portion 
of paint booth exhaust system

Collecting solid sample of filter 
media found in ventilation system



Field Activities in Buildings 253 and 211Field Activities in Buildings 253 and 211

Loading debris into bin on the 
second floor of Bldg 211

Marking and collecting scan reading 
during M&E Survey

Using hi-lift fork lift to retrieve 
debris bin

Placement of debris into roll-off 
bin for disposal



Parcel E Parcel E 
Field ActivitiesField Activities

Former Shack 79/80 
– SU 2 – Elevated Cs-137 location was identified in systematic screening 

samples. Characterization and remediation underway. 

Building 707 Triangle Area  
– Two elevated Cs-137 spots were identified during the definitive analysis 

(21 day In Growth Results) of two survey units.  Characterization and 
remediation underway.



Parcel C & E Buildings/Sites 
FSS Report Status

Draft

Final

Free-Released

Internal Draft
(Data under review)

Waiting for  concurrence for 
Free-Release determination



Parcel DParcel D--1 1 
Phase I & IIPhase I & II

• Former Building 383 Site
– Issued Final

• Building 313, 313A, & 322 Sites 
– Issued Final

• Gun Mole Pier and South Pier
– Final South Pier FSS anticipated May 2013
– Draft Gun Mole Pier FSS anticipated June 2013

• Phase I RACR
– Draft anticipated June 2013

• Phase II Execution Plan 
– Draft anticipated May 2013



SummarySummary
Comments, Questions, Concerns ???


